
State of California Department of Transportation Page 1
08/20/05 Statement of Ongoing Contracts as of 09/06/05

01District

01-DN-101-18.0/18.4

01-DN-101-35.8/45.3

01-DN-101-39.6/46.5

01-DN-169-2.3/2.9

01-HUM-36-.3/13.5

01-HUM-36-1.8/39.3

Fed Aid

HB1

HA21

HM1

HA21

HM1

HA22

Pgm Code
IN DEL NORTE COUNTY NEAR CRESCENT
CITY FROM 3.7 KM TO 3.0 KM SOUTH OF
MILL CREEK CAMPGROUND ACCESS ROAD

IN DEL NORTE COUNTY NORTH OF
CRESCENT CITY AT SMITH RIVER
OVERFLOW BRIDGE AND AT GILBERT CREEK
BRIDGE

IN DEL NORTE COUNTY AT SMITH RIVER
FROM ROWDY CREEK BRIDGE TO OREGON
STATE LINE

IN DEL NORTE COUNTY NEAR KLAMATH GLEN
FROM 3.7 KM EAST OF ROUTE 101 AND 169
SEPARATION TO 0.5 KM EAST OF TERWER
CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR ALTON FROM
0.2 KM EAST OF OLD STATE HIGHWAY TO
VAN DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY AT VARIOUS
LOCATIONS FROM 2.9 KM EAST OF ROUTE
101 TO 10.3 KM WEST OF THE TRINITY
COUNTY LINE

Description 

RESURFACE EXISTING HIGHWAY

WIDEN ROADWAY AND BRIDGES

RESURFACE ASPHALT CONCRETE

REPLACE BRIDGE

SEAL COAT

REPLACE CULVERTS

Type Of Work
GRANITE CONSTRUCTION COMPANY

SHASTA CONSTRUCTORS INC

TIDEWATER CONTRACTORS INC

SHASTA CONSTRUCTORS INC

WESTERN STATES SURFACING INC

ROBERT J FRANK CONSTRUCTION
INC

Contractor

WATSONVILLE CA 95077

REDDING CA 960491539

BROOKINGS OR 97415

REDDING  CA 960491539

MODESTO CA 953524770

REDDING CA 96003

(831)724-1011

(530)365-3930

(541)469-5341

(530)365-3930

(209)525-9065

(530)222-1408

BROWN, KARL

BROWN, KARL

MARTIN, MIKE

RODRIGUEZ, JOAQUIN

RODRIQUEZ, JOAQUIN

Resident
Engineer

(707)456-3246

 

(707)465-3246

(707)825-4897

(707)441-5766

(707)768-3184

 $122,740

 $4,192,769

 $895,228

 $3,614,998

 $911,603

 $252,561

Bid + CCOs

 $0

 $0

 $601,791

 $1,154,962

 $879,755

 $185,339

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
07/12/05

07/28/05

02/24/05

09/28/04

02/01/05

09/30/04

Awarded

07/26/05

08/15/05

03/10/05

10/07/04

02/10/05

10/13/04

Approved

09/22/05

09/15/05

12/31/06

08/31/05

08/02/05

Est Comp

 0%

 0%

 78%

 13%

 100%

 73%

%Time

 0%

 0%

 66%

 32%

 96%

 75%

% Work 

SUSPENDED

 

SUSPENDED

 

OVER RUN

SUSPENDED

Message

01-456704

01-293134

01-442004

01-311714

01-452504

01-422704

Contract 

ACST-Q101-(100)

ACNH-Q101-(052)

  

ACBR-S169-(004)

  

  

PH-Q101-(100)

ACBH-Q101-(052)

  

STP-S169-(004)

  

  

  

NH-Q101-(052)

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 50085

P O BOX 491539

P O BOX 1956

P O BOX 491539

P O BOX 4770

2806 TARMAC ROAD

700 PARK PLACE

700 PARK PLACE

5065 BOYD ROAD, SUITE
B

5601 S. BROADWAY

P.O. BOX 160

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

ARCATA, CA 95521

EUREKA, CA 95503

HYDESVILLE, CA 95547

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

01District

01-HUM-101-35.9/39.2

01-HUM-101-54.2/56.3

01-HUM-101-56.2/57.5

01-HUM-101-78.9/79.4

01-HUM-101-86.5/87.8

01-HUM-101-99.0/0

Fed Aid

HA22

HM1

HA21

HB4N

HM1

HM2

Pgm Code
IN HUMBOLDT COUNTY NEAR REDCREST FROM
SOUTH FORK EEL RIVER BRIDGE TO
ENGLEWOOD PARK OVERCROSSING

IN HUMBOLDT COUNTY NEAR RIO DELL FROM
EEL RIVER BRIDGE TO 0.8 KM  SOUTH OF
VAN DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR ALTON FROM
1.0 KM SOUTH OF THE VAN DUZEN RIVER
BRIDGE TO 0.1 KM NORTH OF THE VAN
DUZEN RIVER BRIDGE OVERFL

IN HUMBOLDT COUNTRY IN EUREKA ON
NORTHBOUND ROUTE 101 FIFTH STREET
FROM O STREET TO U STREET AND ON
ROUTE 255 R STREET FROM FIFTH 

IN HUMBOLDT COUNTY IN ARCATA FROM
14TH STREET OVERCROSSING TO ARCATA
OVERHEAD

IN HUMBOLDT COUNTY NEAR TRINIDAD AT
1.6 KM NORTH OF SIXTH STREET
OVERCROSSING

Description 

ROADWAY REHABILITATION

RESURFACE ASPHALT CONCRETE

BRIDGE REPLACEMENT (SCOUR)

REALIGNMENT AND SIGNALIZATION

RESURFACE ASPHALT CONCRETE

PAVE INVERT

Type Of Work
MERCER FRASER COMPANY

MERCER FRASER COMPANY

M C M CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

ROBERT J FRANK CONSTRUCTION
INC

Contractor

EUREKA CA 955021006

EUREKA  CA 955021006

NORTH HIGHLANDS CA 95660

WATSONVILLE CA 950775085

EUREKA CA 955021006

REDDING CA 96003

(707)443-6371

(707)443-6371

(916)334-1221

(831)724-1011

(707)443-6371

(530)222-1408

MCGEE, JIM

EITEL, CHARLY

WRIGHT, GEOFFREY

WEIERMANN, KURT

EITEL, CHARLY

EITEL, CHARLY

Resident
Engineer

(707)768-9510

(707)445-6663

(707)768-9206

(707)445-6640

(707)445-6663

(707)445-6663

 $3,543,085

 $475,680

 $12,444,444

 $2,952,778

 $626,270

 $181,595

Bid + CCOs

 $762,552

 $386,852

 $1,195,707

 $1,767,630

 $623,800

 $9,500

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/27/05

06/14/05

06/30/05

09/27/04

12/02/04

06/10/05

Awarded

05/10/05

06/29/05

07/11/05

10/07/04

12/05/04

06/22/05

Approved

05/23/06

08/29/05

12/20/06

12/26/06

08/05/05

10/15/05

Est Comp

 32%

 83%

 3%

 45%

 100%

 24%

%Time

 21%

 81%

 10%

 61%

 100%

 5%

% Work 

 

 

 

 

 

 

Message

01-363104

01-461504

01-314404

01-330454

01-452704

01-421904

Contract 

ACNH-Q101-(082)

  

ACNH-Q101-(097)

ACNH-Q101-(073)

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 1006

P O BOX 1006

P O BOX 620

P O BOX 50085

P O BOX 1006

2806 TARMAC ROAD

P.O. BOX 160

930 3RD STREET

P.O. BOX 160

P.O. BOX 760

930 3RD STREET

930 3RD STREET

HYDESVILLE, CA 95547

EUREKA, CA 95501

HYDESVILLE, CA 95547

WILLOW CREEK, CA 95573

EUREKA, CA 95501

EUREKA, CA 95501

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

01District

01-HUM-101-109.5/112.5

01-HUM-255-.2/1.9

01-HUM-299-21.8/42.6

01-HUM-299-33.1/35.7

01-LAK-20-17.2/17.8

01-LAK-20-38.6/45.3

Fed Aid

HB1

HA4S2

HA22

HA21

HB1

HA22

Pgm Code
IN HUMBOLDT COUNTY NEAR TRINIDAD FROM
0.6 KM TO 5.4 KM NORTH OF THE BIG
LAGOON BRIDGE

IN HUMBONDT COUNTY IN AND NEAR EUREKA
FROM 0.2 KM SOUTH OF EUREKA CHANNEL
BRIDGE TO 0.2 KM NORTH OF SAMOA
CHANNEL BRIDGE

IN HUMBOLDT COUNTY AT VARIOUS
LOCATIONS

IN HUMBOLDT COUNTY NEAR WILLOW CREEK
AT VARIOUS LOCATIONS FROM 0.1 KM WEST
OF EAST FORK WILLOW CREEK BRIDGE #4-
015 TO 0.2 KM EAST 

IN LAKE COUNTY IN LUCERNE AT  LUCERNE
CREEK AND DEER CREEK

IN LAKE COUNTY FROM 7.9 KM WEST OF
WALKER RIDGE ROAD TO 1.9 KM WEST OF
COLUSA COUNTY LINE

Description 

RESURFACE ASPHALT CONCRETE

SEISMIC RETROFIT - PHASE 2

REHABILITATE CULVERTS

UPGRADE BRIDGE RAIL AND WIDEN

MODIFY GUARD RAILING AND CULVERT

WIDEN AND RESURFACE HIGHWAY

Type Of Work
MERCER FRASER COMPANY

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

R BROWN CONSTRUCTION COMPANY
INC

MERCER FRASER COMPANY

J R ALTMAN GENERAL
ENGINEERINGCONTRACTOR

GRANITE CONSTRUCTION COMPANY

Contractor

EUREKA CA 955021006

BENICIA CA 94510

WILLOW CREEK CA 95573

EUREKA CA 955021006

YUBA CITY CA 95993

WATSONVILLE CA 95077

(707)443-6371

(707)746-8028

(530)629-3702

(707)443-6371

(530)671-1155

(831)724-1011

MARTIN, MIKE

FITZGERALD, TOM

WEIERMANN, KURT

LEO, GENE

BUTLER, CHARLES

KRAFT, DAN

Resident
Engineer

(707)482-1825

(707)441-3949

(707)445-6640

(707)825-4892

(707)994-4578

(530)458-3080

 $1,009,995

 $23,747,545

 $418,697

 $5,376,067

 $258,116

 $6,817,073

Bid + CCOs

 $4,650

 $20,790,817

 $133,045

 $4,873,672

 $0

 $86,845

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/28/05

02/06/03

12/09/04

03/07/03

05/11/05

07/05/05

Awarded

07/11/05

02/11/03

12/17/04

03/20/03

05/24/05

07/20/05

Approved

11/18/05

04/10/06

12/16/05

07/26/05

08/10/05

10/01/06

Est Comp

 8%

 89%

 11%

 0%

 0%

 5%

%Time

 0%

 87%

 39%

 0%

 0%

 1%

% Work 

 

 

 

PLANT EST
SATIS

SUSPENDED

 

Message

01-424204

01-296704

01-395914

01-310504

01-429704

01-276814

Contract 

ACST-Q101-(099)

  

  

ACNH-P299-(131)

ACST-P020-(134)

ACNH-P020-(137)

PH-Q101-(099)

  

  

ACBH-P299-(131)

PH-P020-(134)

  

  

  

  

NH-P299-(131)

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 1006

3701 MALLARD DRIVE

P O BOX 406

P O BOX 1006

1557 EUGENE COURT

P O BOX 50085

P.O. BOX 609

930 THRID & K STREETS

5601 SOUTH BROADWAY

5065 BOYD STREET, STE
B

P.O. BOX 457

1401 WILL S. GREEN -
STE. A

KLAMATH, CA 95548

EUREKA, CA 95502

EUREKA, CA 95503

ARCATA, CA 95521

CLEARLAKE, CA 95457

COLUSA, CA 95932

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

01District

01-LAK-20-45.8/46.5

01-LAK-29-27.4/28

01-LAK-29-37.3/37.6

01-MEN-1-60.0/60.7

01-MEN-1-74.1/0

01-MEN-20-37.9/43

Fed Aid

HB1

HB1

HB1

HA4S2
HA21

HA23

HA22

Pgm Code
IN LAKE COUNTY ABOUT 25 KM EAST OF
CLEARLAKE OAKS FROM 1.0 KM WEST OF
THE COLUSA COUNTY LINE TO THE COLUSA
COUNTY LINE (KP 73.7/74

IN LAKE COUNTY ABOUT 12 KM NORTH OF
LOWER LAKE FROM 0.8 KM SOUTH OF
ROUTE 281 TO 0.2 KM NORTH OF  ROUTE
281

IN LAKE COUNTY NEAR KELSEYVILLE  FROM
ADOBE CREEK BRIDGE TO 0.5 KM SOUTH OF
ADOBE CREEK BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG
FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF
NOYO RIVER BRIDGE

IN MENDOCINO COUNTY NEAR WESTPORT AT
1.4 KM SOUTH OF BLUE SLIDE GULCH
BRIDGE

IN MENDOCINO COUNTY NEAR CALPELLA
FROM COLD CREEK BRIDGE TO 1.8 KM WEST
OF LAKE COUNTY LINE

Description 

CURVE REALIGNMENT

REALIGN VERTICAL CURVE

WIDEN AND RESURFACE

SIESMIC RETROFIT

HIGHWAY PLANTING AND IRRIGATION

ROADWAY REHABILITATION

Type Of Work
BALDWIN CONTRACTING COMPANY
INC

GRANITE CONSTRUCTION COMPANY

ARGONAUT CONSTRUCTORS

M C M CONSTRUCTION INC

K M F CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

MARYSVILLE CA 95901

WATSONVILLE CA 950775085

SANTA ROSA CA 95402

NORTH HIGHLANDS CA 95660

SHASTA LAKE  CA 96089

WATSONVILLE CA 950775085

(530)742-5141

(831)724-1011

(707)542-4862

(916)334-1221

(530)275-1685

(831)724-1011

KRAFT, DAN

KOHLER, WES

KOHLER, WES

PRESTON, GUY

ROSE, LAURA

MENDOZA, SERGIO

Resident
Engineer

(707)994-5074

(707)994-1381

(707)994-1381

(707)961-5403

(707)964-2278

(707)485-5913

 $2,257,346

 $1,710,835

 $520,255

 $34,211,683

 $294,982

 $4,171,286

Bid + CCOs

 $1,269,920

 $864,322

 $284,218

 $33,198,007

 $295,953

 $2,548,082

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $799,722

This Month
07/27/04

08/17/04

06/21/05

03/25/02

06/17/04

08/25/04

Awarded

08/03/04

09/01/04

07/06/05

03/28/02

06/28/04

09/07/04

Approved

11/15/05

10/12/05

09/26/05

08/09/06

09/29/05

09/20/06

Est Comp

 71%

 63%

 47%

 100%

 0%

 82%

%Time

 56%

 50%

 51%

 97%

 0%

 59%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

01-412104

01-410204

01-455104

01-378014

01-425604

01-316104

Contract 

ACST-P020-(131)

ACST-P029-(096)

ACST-P029-(098)

STP-P001-(476)

  

ACNH-P020-(132)

PH-P020-(131)

PH-P029-(096)

PH-P029-(098)

ACBR-P001-(476)

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

4509 SKYWAY DRIVE

P O BOX 50085

P O BOX 639

P O BOX 620

P O BOX 5486

P O BOX 50085

P.O. BOX 457

P.O. BOX 457

510 S. MAIN STREET

510 S MAIN STREET

P.O. BOX 959

LOWERLAKE, CA 95457

CLEARLAKE, CA 95457

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

01District

01-MEN-101-10.7/0

01-MEN-101-21.8/25.7

01-MEN-101-26.1/31.9

01-MEN-101-34.6/35.2

01-MEN-101-37.4/38.8

01-MEN-101-39.4/40.9

Fed Aid

HA21

HA21

HA21

HB1

HB1

HB1

Pgm Code
IN MENDOCINO COUNTY NEAR HOPLAND AT
FELIZ CREEK BRIDGE

IN MENDOCINO COUNTY NEAR UKIAH AT
VARIOUS LOCATIONS

IN MENDOCINO COUNTY NEAR UKIAH FROM
NORTH STATE STREET UNDERCROSSING TO
FORSYTHE CREEK BRIDGE

IN MENDOCINO COUNTY NEAR REDWOOD
VALLEY FROM 0.1 KM NORTH OF REEVES
CANYON ROAD TO 1.0 KM NORTH OF REEVES
CANYON ROAD

IN MENDOCINO COUNTY NEAR WILLITS FROM
7.5 KM TO 5.1 KM SOUTH OF SOUTH
WILLITS OVERHEAD

IN MENDOCINO COUNTY NEAR WILLITS FROM
1.9 KM TO 4.3 KM SOUTH OF SOUTH
WILLITS OVERHEAD

Description 

WIDEN BRIDGE AND UPGRADE RAIL

REHABILITATE BRIDGE DECKS

REHABILITATE BRIDGE DECKS

INSTALL METAL BEAM GUARD RAILING

REALIGN AND WIDEN CURVE

ASPHALT CONCRETE AND TRAFFIC SYSTEM

Type Of Work
GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF
CALIFORNIA INC

DEBRUIN CONSTRUCTION INC

M BUMGARNER INC

JOHN N PETERSEN INC

MERCER FRASER COMPANY

Contractor

WATSONVILLE CA 950775085

PHOENIX AZ 85040

FRENCH CAMP  CA 95231

LIVERMORE CA 94561

EUREKA CA 95502

EUREKA CA 95502

(831)724-1011

(602)437-1711

(209)982-0950

(925)373-1986

(707)443-5661

(707)443-6371

ABU-MARKHIEH, OSAMA

MCKEON, MATT

MCKEON, MATT

SCHULTZ, KELLEY

SCHULTZ, KELLEY

SCHULTZ, KELLEY

Resident
Engineer

(707)485-5913

(707)485-0876

(707)485-0887

(707)459-6234

(707)459-6234

(707)459-6234

 $4,073,978

 $355,757

 $353,807

 $241,326

 $4,423,409

 $835,147

Bid + CCOs

 $906,497

 $389,495

 $395,069

 $174,887

 $3,660,889

 $410,683

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/21/04

06/02/05

04/21/05

10/07/04

03/09/04

08/11/04

Awarded

07/06/04

06/20/05

05/06/05

10/20/04

03/25/04

08/27/04

Approved

08/08/06

10/05/05

09/30/05

08/01/05

09/30/05

09/02/05

Est Comp

 31%

 52%

 69%

 82%

 100%

 87%

%Time

 22%

 98%

 92%

 72%

 82%

 47%

% Work 

 

 

 

 

OVER RUN

 

Message

01-293014

01-440204

01-440104

01-449204

01-410704

01-413004

Contract 

ACNH-Q101-(066)

  

  

ACST-Q101-(087)

ACST-Q101-(062)

ACST-Q101-(080)

  

  

  

PHG-Q101-(087)

PH-Q101-(062)

PH-Q101-(080)

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 50085

3529 E WOOD STREET

P O BOX 1355

1175 GREENVILLE ROAD

P O BOX 3549

P O BOX 1006

20 WEST SCHOOL WAY

P.O. BOX 950

P.O. BOX 131

21340 BACHTEL ROAD,
P.O. BOX 1450

21340 BACHTEL RD

21340 BACHTEL RD

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, C A
95470

WILLITS, CA 95490

WILLITS, CA 95490

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

01District

01-MEN-101-84.0/0

01-MEN-128-10.3/17.9

01-MEN-128-11.3/11.5

01-MEN-128-28.1/28.3

01-MEN-128-36.2/50.9

01-MEN-128-43.3/43.6

Fed Aid

HA21

HM1

HB1

HA21

HM1

HA21

Pgm Code
IN MENDOCINO COUNTY ABOUT 11.4 KM
SOUTH OF LEGGETT AT RATTLESNAKE
CREEK

IN MENDOCINO COUNTY NEAR NAVARRO FROM
2.1 KM WEST OF FLYNN CREEK  BRIDGE TO
MILL CREEK BRIDGE

IN MENDOCINO COUNTY NEAR NAVARRO FROM
0.5 KM TO 0.2 KM WEST OF FLYNN CREEK
BRIDGE

IN MENDOCINO COUNTY AT BOONVILLE FROM
0.2 KM SOUTH OF ANDERSON VALLEY ROAD
TO MOUNTAIN VIEW ROAD

IN MENDOCINO COUNTY NEAR YORKVILLE
FROM MAPLE CREEK BRIDGE TO MENDOCINO
AND SONOMA COUNTY LINE

IN MENDOCINO COUNTY NEAR YORKVILLE
FROM 0.2 KM WEST TO 0.2 KM EAST OF
DRY CREEK BRIDGE

Description 

REPAIR CULVERT

RUBBERIZED SEAL COAT

CURVE IMPROVEMENT

BRIDGE REPLACEMENT (SCOUR)

SEAL COAT

REPLACE BRIDGE (SCOUR)

Type Of Work
SONOMA ENGINEERING INC

WESTERN STATES SURFACING INC

GRANITE CONSTRUCTION COMPANY

M C M CONSTRUCTION INC

CALIFORNIA PAVEMENT
MAINTENANCE COMPANY INC

M C M CONSTRUCTION INC

Contractor

HEALDSBURG  CA 95448

MODESTO CA 953524770

WATSONVILLE CA 95077

NORTH HIGHLANDS CA 95660

SACRAMENTO CA 95829

NORTH HIGHLANDS CA 95660

(707)433-1110

(209)525-9065

(831)724-1011

(916)334-1221

(916)381-8033

(916)334-1221

SCHULTZ, KELLEY

STILES, DAN

STILES, DAN

BSAIBESS, HIKMAT

STILES, DAN

BSAIBESS, HIKMAT

Resident
Engineer

(707)459-6234

(707)961-5413

(707)961-5413

(707)485-5479

(707)961-5413

(707)485-5479

 $485,811

 $562,378

 $414,231

 $1,832,308

 $989,098

 $1,748,945

Bid + CCOs

 $246,002

 $0

 $362,688

 $1,707,914

 $11,851

 $1,774,561

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/24/04

05/12/05

05/16/05

04/13/04

04/25/05

03/29/04

Awarded

07/07/04

05/26/05

05/31/05

04/29/04

05/09/05

04/15/04

Approved

09/20/05

07/15/05

08/25/05

09/20/05

09/28/05

09/15/05

Est Comp

 82%

 0%

 92%

 0%

 17%

 0%

%Time

 50%

 0%

 85%

 0%

 1%

 0%

% Work 

 

SUSPENDED

 

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

01-412204

01-457904

01-448104

01-365004

01-457804

01-362404

Contract 

  

  

ACST-P128-(043)

ACST-P128-(041)

  

ACST-P128-(042)

  

  

PH-P128-(043)

P-P128-(041)

  

P-P128-(042)

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

110 DRY CREEK ROAD

P O BOX 4770

P O BOX 50085

P O BOX 620

9390 ELDER CREEK ROAD

P O BOX 620

P.O. BOX 1450

P.O. BOX 1245

P.O. BOX 1245

13550 ANDERSON VALLEY

P.O. BOX 1245

13550 ANDERSON VALLEY

WILLITS, CA 95490

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

BOONVILLE, CA

FORT BRAGG, CA 95437

BOONVILLE, CA 95415

Accepted

08/26/05

Location
Storm Water
Plan
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 $825,274 $82,887,861 $128,777,386

01-MEN-175-2.0/2.3

01-MEN-222-.4/2

01-VAR--/0

Fed Aid

HB1

HM1

HM3

Pgm Code
IN MENDOCINO COUNTY NEAR HOPLAND FROM
1.4 KM TO 1.9 KM EAST OF EAST SIDE
ROAD

IN MENDOCINO COUNTY NEAR UKIAH FROM
AIRPORT PARK BOULEVARD TO WEST STREET

IN HUMBOLDT AND MENDOCINO COUNTIES AT
VARIOUS LOCATIONS

Description 

REALIGN CURVE AND WIDENING

RESURFACE ASPHALT CONCRETE

SEAL BRIDGE DECKS

Type Of Work
MENDOCINO CONSTRUCTION
SERVICES INC

GRANITE CONSTRUCTION COMPANY

DEBRUIN CONSTRUCTION INC

Contractor

WILLITS CA 95490

WATSONVILLE CA 95077

FRENCH CAMP  CA 95231

(707)459-2377

(831)724-1011

(209)982-0950

ABU-MARKHIEH, OSAMA

MENDOZA, SERGIO

MCGEE, JAMES K.

Resident
Engineer

(707)485-5913

(707)485-5495

(707)768-9510

 $502,966

 $531,768

 $418,828

Bid + CCOs

 $479,124

 $35,322

 $415,460

Comp To  date

 $0

 $25,553

 $0

This Month
01/27/05

06/13/05

02/22/05

Awarded

02/04/05

06/23/05

03/08/05

Approved

08/18/05

09/16/05

08/09/05

Est Comp

 100%

 60%

 100%

%Time

 100%

 7%

 100%

% Work 

 

 

 

Message

01-431504

01-456804

01-436204

Contract 

ACST-P175-(007)

  

  

PH-P175-(007)

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

WPCP

P O BOX 1517

P O BOX 50085

P O BOX 1355

P.O. BOX 959

P.O. BOX 9595

P.O. BOX 160

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

HYDESVILLE, CA 95547

Accepted

09/01/05

09/01/05

Location
Storm Water
Plan



01-456704

01-293134

01-442004

01-311714

01-452504

01-422704

01-363104

01-314404

01-330454

01-452704

01-421904

01-424204

01-461504

01-296704

01-310504

01-395914

01-429704

01-276814

01-412104

01-410204

01-455104

01-378014

Contract

01-DN-101-18.0/18.4

01-DN-101-35.8/45.3

01-DN-101-39.6/46.5

01-DN-169-2.3/2.9

01-HUM-36-.3/13.5

01-HUM-36-1.8/39.3

01-HUM-101-35.9/39.2

01-HUM-101-56.2/57.5

01-HUM-101-78.9/79.4

01-HUM-101-86.5/87.8

01-HUM-101-99.0/0

01-HUM-101-109.5/112.5

01-HUM-101-54.2/56.3

01-HUM-255-.2/1.9

01-HUM-299-33.1/35.7

01-HUM-299-21.8/42.6

01-LAK-20-17.2/17.8

01-LAK-20-38.6/45.3

01-LAK-20-45.8/46.5

01-LAK-29-27.4/28

01-LAK-29-37.3/37.6

01-MEN-1-60.0/60.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-425604

01-316104

01-293014

01-410704

01-413004

01-440204

01-440104

01-449204

01-412204

01-457904

01-448104

01-457804

01-362404

01-365004

01-431504

01-456804

01-436204

Contract

01-MEN-1-74.1/0

01-MEN-20-37.9/43

01-MEN-101-10.7/0

01-MEN-101-37.4/38.8

01-MEN-101-39.4/40.9

01-MEN-101-21.8/25.7

01-MEN-101-26.1/31.9

01-MEN-101-34.6/35.2

01-MEN-101-84.0/0

01-MEN-128-10.3/17.9

01-MEN-128-11.3/11.5

01-MEN-128-36.2/50.9

01-MEN-128-43.3/43.6

01-MEN-128-28.1/28.3

01-MEN-175-2.0/2.3

01-MEN-222-.4/2

01-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

Page
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Statement of Ongoing Contracts - Federal Aid



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

01District

 $128,777,386  $82,887,861

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $43,571,480

 $50,089,300

 $31,501,608

 $3,614,998

 Bid + CCO

 $12,140,986

 $44,191,864

 $25,400,049

 $1,154,962

 Work Comp

District Total:

Work completed this Period:

-F-

-S-

-SH-


	01

